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AHFC PLANNING AND PROGRAM DEVELOPMENT
D6. QUARTERLY PROJECT STATUS REPORT FORM

1. Enter Your Grant ID: THP-20-BSS-1
2. Report Type:Quarterly 3. Reporting Period: From: 10/1/20 To: 12/31/20
4. Part A - Provide a brief summary of all work completed during this period, including, but not limited to,

1. [Project Costsi(changes by more

installation of Energy Star Appliances. If work involved disturbance of potentially hazardous materials,
please attach additional information on work performed with a signed affidavit from an engineer certifying
compliance with OSHA, EPA, and NIOSH.

This report covers activity during the period between 10/1/20 to 12/31/20. Durring this quarter the
contractors, Condon Construction and their sub-contractors completed constuction of this teacher-
housing triplex the 3'rd week of December. We have been closely following the construction and are
really pleased with the quality of work. This and our new Shaktoolik triplex will be very efficient for us
to opperate. The next step is for our pur 102 inspector, Rudy Rudisel to finalize his inspections and to
get our pur 101 BEES inspector, Rich Owens to Brevig Mission for his inspections and tests. These will
both take place this January. Also this January the plumber will be hooking up this triplex to the cities
water and sewer. A couple of the teachers that move into this triplex will be moving out of an 85 year
old building. Thank you AHFC and Denali Commission this project will really help our Brevig Mission
School.

Part B - You are required to provide photos electronically of the project, before, during and after
construction. Please identify the appropriate items below and provide a description for each photo you
are submitting, ie, "Southeast corner of project site, looking east".

I am providing photos of project: After Construction

Part C - Have there been any changes to your current project schedule? Please submit a revised
Project Schedule Form and explain below:

No Changes, we are fortunate that covid travel restriction havent hampered the progress on this
project.

Important!: Please note that if your project completion date is expected to be later than the Period of
Performance for your Grant Agreement, you may need to request a grant extension to AHFC. Do not wait
to do this! AHFC must receive this request, at least 30 days before the period of performance ends on
your Grant Agreement.

Part D - Report any substantial changes to the following:

Costs : No. I Yesprovide arevised Development Cost |
__than 10%-of budget) ™ DataForm
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2. Development Team If Yes provide a revised Development

No

Team Data Form
3. Project Funding Sources and If Yes provide a revised Sources of Funds
Amounts (changes by more than No Form :

10% of budget)
Part E - ADA/504 Compliance Summary - If your project is required to meet ADA/504 Accessibility
Requirements (Exhibit 1 of your grant agreement), you must provide a summary of progress for
installation of ADA/504 accessibility features below: ’

Enter Narrative Here

Grantees must also provide photographs that document their progress in installing
ADA /504 features. Photographs must be provided at completion of exterior framing, completion of
interior framing, and when construction is complete, before occupancy.

I am providing photos of installed ADA/504 accessibility features:

At completion of exterior framing
[X] At completion of interior framing
[[] At completion of construction before occupancy

Part F: Final Report. Complete this section only if you have completed the project and the grant
contains Denali Commission Funding:

Total Project Expenditures:

Administrative and Overhead $0.00
Freight $0.00
Labor $0.00
Materials $0.00
Other $0.00
Planning and Design $0.00
Total: $ 0.00
Grantee Name and Title AHFC Program Manager

Goary Eckencre [ ler
RSSO, Orrectorocf Focilities

Grantee Signature Date AHFC Signature Date
e .
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